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GAIL FARBER, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 
REFER TO FILE:  

 
October 6, 2009 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 

ACCEPTANCE OF A PUBLIC WORKS CONTRACT 
4TH STREET PEDESTRIAN OVERCROSSING  

AT ALHAMBRA HIGH SCHOOL 
CITY OF ALHAMBRA 

(SUPERVISORIAL DISTRICT 5) 
(4 VOTES) 

SUBJECT 
 
This action is to ratify changes in work and accept the completed public works 
construction contract for 4th Street Pedestrian Overcrossing at Alhambra High School in 
the City of Alhambra. 
  
IT IS RECOMMENDED THAT YOUR BOARD: 
 
Ratify changes in work and accept completed contract work for Project ID 
No. RDC0011134 - 4th Street Pedestrian Overcrossing at Alhambra High School, to 
seismically strengthen a bridge, in the City of Alhambra, performed by Abbott 
Contracting & Engineering, Inc., with changes amounting to a credit of $1,400, and a 
final contract amount of $251,508.05. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The purpose of the recommended action is to obtain the County of Los Angeles Board 
of Supervisors' (Board) ratification of Director of Public Works-approved changes in a 
public works contract and your Board's acceptance of the work of the contract in 
compliance with the provisions of the California Public Contract Code.  Included in the 
enclosure are project and contract data, the scope of work changes to be ratified, and 
the work of the contract to be accepted. 
 
The Director of Public Works or her designee has been authorized by your Board to 
order changes in work up to $10,000 for construction contracts.  Changes to 
accommodate field conditions in order to meet the intent of the plans and specifications 
are not subject to this monetary limitation.  Enclosed for your ratification are changes in 
work, which the Director of Public Works or her designee ordered for this project. 
 
The project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 

Implementation of Strategic Plan Goals 
 
The Countywide Strategic Plan directs the provisions of Operational Effectiveness 
(Goal 1) and Community and Municipal Services (Goal 3).  Acceptance of this contract 
completes the work to improve infrastructure and enhance the quality of life in the 
affected communities. 
 
FISCAL IMPACT/FINANCING 
 
There will be no impact to the County General Fund.  Sufficient funds are available in 
the Board-approved appropriations for this project to cover the cost of the changes, and 
the total value of the contract. 
 
A detailed cost breakdown for the changes, together with a contract cost summary, is 
included in the enclosure. 
 
The modification to the contract amount is a credit of $1,400, while the final value of the 
contract is $251,508.05. 
 
Ratification of the changes in work and acceptance of the work of this contract by your 
Board is in compliance with the acceptance and prompt payment provisions of the 
California Public Contract Code. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
This contract for the construction of public works improvements was awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works or her designee. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
The contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contract by 
your Board will ensure the timely closeout of the contract, releasing Departmental and 
County assets for other construction-related activities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to the Department of Public Works, 
Construction Division. 
 
Respectfully submitted, 
 

 
 
GAIL FARBER 
Director of Public Works 
 
GF:JTS:ss 
 
Enclosure 
 
c: Chief Executive Office (Lari Sheehan) 
 County Counsel 
 Executive Office 

Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0011134 - 4TH STREET PEDESTRIAN OVERCROSSING AT 
ALHAMBRA HIGH SCHOOL (in the City of Alhambra), Supervisorial District 5 
 
Contractor:  Abbott Contracting & Engineering, Inc., P.O. Box 5535, Norco, 
California 92860 
 
Project Description: 
 
Seismic strengthening of an existing bridge. 
 
Project Completion Date: 
 
The contractor completed the project on June 1, 2009, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required by the contractor to furnish the documentation necessary to close out the 
contract. 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual bid quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The change resulted in a credit to the contract in the 
amount of $1,400. 
 
Final Contract Amount: 
 
 Original contract amount  $245,097.00 
 Actual costs of changes in work previously  
     approved by your Board 7,811.05 
 Changes in work authorized by the Director  
      of Public Works      (1,400.00) 
 
 FINAL CONTRACT AMOUNT $251,508.05 
  
 Percent total change to original contract amount 2.6% 
 
MR:en  
 




